




Plan Sprint

01

Teams outline short-term goals and deliverables for the sprint duration

Design Tasks

02

Clear assignments and priorities are created for team members

Build Work

03

The team develops product features and project deliverables collaboratively

Test Quality

04

Work is reviewed and tested to ensure expected standards are met

Deliver Value

05

Final output is released to stakeholders for immediate feedback and use